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ESTIMATE RUN 03/19/2009

ESTIMATE SUMMARY 09:38:59

CONTID: C15950         ESTIMATE NO: 0003 PROG 2005

PCN: 15950-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160-S TOWAOC NB PASSING LN PERCENT TIME:

PROJECT NO: NH1601-058                    

US 160-S TOWAOC NB PASSING LN

NAME OF ROAD: 160A

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 02/28/2009 DATE TIME STARTED 10/29/2008

P.O. BOX 566 DATE LET 10/09/2008 DATE WORK BEGAN 11/05/2008

 DATE AWARDED 10/17/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/28/2008 DATE ACCEPTED

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 10/29/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,442,761.90 PARTICIPATING $ $ 156,057.89

AWARD PROJECT AMT: 3,687,694.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,237.33

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

13.64

TIME ALLOW:

ORIG TIME ALLOW:

110 WORK DAYS

WORK DAYS110

11.12%

3,948,569.81

156,057.89

156,057.89

153,820.56

$

$

$

$

494,192.09

0.00

494,192.09

0.00

494,192.09

-9,924.36

0.00

484,267.73

0.00

AMOUNT DUE 484,267.73 153,820.56

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 153,820.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

15.0
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PCN: 15950-BID    ESTIMATE RUN 03/19/2009

PROJECT: NH1601-058                    ESTIMATE NO: 0003 09:38:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 12.000 9.000

ACRE 0.000 0.00

3,000.00000 9.000 27,000.00

201-00001  
 

0010 REMOVAL OF END SECTION 3.000 3.000

EACH 0.000 0.00

1,000.00000 3.000 3,000.00

202-00037  
 

0015 REMOVAL OF DELINEATOR 40.000 0.000

EACH 0.000 0.00

7.00000 0.000 0.00

202-00090  
 

0020 REMOVAL OF ASPHALT MAT (PLANING) 178.000 0.000

SY  0.000 0.00

50.00000 0.000 0.00

202-00240  
 

0035 CLEAN CULVERT 5.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

202-04002  
 

0040 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 17,342.000 8,580.000

CY  4,540.000 31,780.00

7.00000 13,120.000 91,840.00

203-00060  
 

0045 MUCK EXCAVATION 200.000 0.000

CY  0.000 0.00

20.00000 0.000 0.00

203-00100  
 

0050 PROOF ROLLING 40.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

203-01100  
 

0055 ROLLING 20.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01140  
 

0060 BLADING 60.000 0.000

HOUR 0.000 0.00

140.00000 0.000 0.00

203-01500  
 

0065 COMBINATION LOADER 40.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01594  
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PCN: 15950-BID    ESTIMATE RUN 03/19/2009

PROJECT: NH1601-058                    ESTIMATE NO: 0003 09:38:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0070 POTHOLING 10.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01597  
 

0075 SWEEPING (WITH PICKUP BROOM) 25.000 0.000

HOUR 0.000 0.00

140.00000 0.000 0.00

203-01622  
 

0080 STRUCTURE EXCAVATION 59.000 0.000

CY  0.000 0.00

40.00000 0.000 0.00

206-00000  
 

0085 STRUCTURE BACKFILL (CLASS 1) 43.000 0.000

CY  0.000 0.00

40.00000 0.000 0.00

206-00100  
 

0090 EROSION LOG (12 INCH) 800.000 180.000

LF  0.000 0.00

39.00000 180.000 7,020.00

208-00002  
 

0095 SILT FENCE 500.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

208-00020  
 

0100 CONCRETE WASHOUT STRUCTURE 4.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

208-00045  
 

0105 SEDIMENT REMOVAL AND DISPOSAL 10.000 0.000

CY  0.000 0.00

100.00000 0.000 0.00

208-00110  
 

0110 EROSION CONTROL SUPERVISOR 230.000 21.000

HOUR 4.000 200.00

50.00000 25.000 1,250.00

208-00205  
 

0115 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 12,520.000 0.000

GAL 0.000 0.00

3.00000 0.000 0.00

209-00600  
 

0120 RESET GROUND SIGN 1.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

210-00810  
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PCN: 15950-BID    ESTIMATE RUN 03/19/2009

PROJECT: NH1601-058                    ESTIMATE NO: 0003 09:38:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0125 RESET GUARDRAIL TYPE 3 37.500 0.000

LF  0.000 0.00

45.00000 0.000 0.00

210-01130  
 

0130 RESET END ANCHORAGE 2.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

210-01200  
 

0140 SEEDING (NATIVE) 0.000 0.000

ACRE 0.000 0.00

1,000.00000 0.000 0.00

212-00006  
 

0145 SOIL CONDITIONING 12.000 0.000

ACRE 0.000 0.00

2,800.00000 0.000 0.00

212-00032  
 

0150 MULCHING (WEED FREE) 24.000 0.000

ACRE 0.000 0.00

600.00000 0.000 0.00

213-00003  
 

0155 MULCH TACKIFIER 4,800.000 0.000

LB  0.000 0.00

2.50000 0.000 0.00

213-00061  
 

0160 SOIL RETENTION BLANKET (STRAW/COCONUT) 900.000 0.000

SY  0.000 0.00

3.00000 0.000 0.00

216-00041  
 

0165 AGGREGATE BASE COURSE (CLASS 2) 5,923.000 0.000

TON 0.000 0.00

20.90000 0.000 0.00

304-02000  
 

0170 AGGREGATE BASE COURSE (CLASS 6) 2,310.000 0.000

CY  0.000 0.00

23.20000 0.000 0.00

304-06007  
 

0175 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(12-16") 

52,822.000 0.000

SY  0.000 0.00

5.50000 0.000 0.00

310-00614  
 

0180 HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 0.000

TON 0.000 0.00

150.00000 0.000 0.00

403-00720  
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PCN: 15950-BID    ESTIMATE RUN 03/19/2009

PROJECT: NH1601-058                    ESTIMATE NO: 0003 09:38:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 HOT MIX ASPHALT (GRADING SX) (75) 16,681.000 0.000

TON 0.000 0.00

51.70000 0.000 0.00

403-34701  
 

0190 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 341.000 0.000

TON 0.000 0.00

950.00000 0.000 0.00

411-03342  
 

0195 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) 732.000 0.000

TON 0.000 0.00

700.00000 0.000 0.00

411-03354  
 

0200 EMULSIFIED ASPHALT (SLOW-SETTING) 4,901.000 0.000

GAL 0.000 0.00

4.00000 0.000 0.00

411-10255  
 

0205 GEOTEXTILE (DRAINAGE) (CLASS A) 200.000 0.000

SY  0.000 0.00

6.00000 0.000 0.00

420-00110  
 

0210 RIPRAP (12 INCH) 100.000 0.000

CY  0.000 0.00

140.00000 0.000 0.00

506-00212  
 

0215 CONCRETE CLASS B 11.300 0.000

CY  0.000 0.00

700.00000 0.000 0.00

601-01000  
 

0220 REINFORCING STEEL 355.000 0.000

LB  0.000 0.00

4.00000 0.000 0.00

602-00000  
 

0225 18 INCH CORRUGATED STEEL PIPE 18.000 0.000

LF  18.000 1,620.00

90.00000 18.000 1,620.00

603-10180  
 

0230 24 INCH CORRUGATED STEEL PIPE 130.000 108.000

LF  22.000 1,650.00

75.00000 130.000 9,750.00

603-10240  
 

0235 36 INCH CORRUGATED STEEL PIPE 102.000 46.000

LF  28.000 4,900.00

175.00000 74.000 12,950.00

603-10360  
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PCN: 15950-BID    ESTIMATE RUN 03/19/2009

PROJECT: NH1601-058                    ESTIMATE NO: 0003 09:38:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0240 48 INCH CORRUGATED STEEL PIPE 120.000 120.000

LF  0.000 0.00

290.00000 120.000 34,800.00

603-10480  
 

0245 60 INCH CORRUGATED STEEL PIPE 22.000 22.000

LF  0.000 0.00

600.00000 22.000 13,200.00

603-10600  
 

0250 72 INCH CORRUGATED STEEL PIPE 22.000 0.000

LF  22.000 19,800.00

900.00000 22.000 19,800.00

603-10720  
 

0255 18 INCH STEEL END SECTION 1.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

603-30018  
 

0260 24 INCH STEEL END SECTION 7.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

603-30024  
 

0265 GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,225.000 0.000

LF  0.000 0.00

25.00000 0.000 0.00

606-00301  
 

0270 END ANCHORAGE (NONFLARED) 11.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

606-02003  
 

0275 FENCE (PLASTIC) 400.000 326.000

LF  0.000 0.00

10.00000 326.000 3,260.00

607-11525  
 

0280 DELINEATOR (TYPE I) 69.000 0.000

EACH 0.000 0.00

27.00000 0.000 0.00

612-00001  
 

0285 DELINEATOR (TYPE II) 14.000 0.000

EACH 0.000 0.00

28.00000 0.000 0.00

612-00002  
 

0290 DELINEATOR (TYPE III) 63.000 0.000

EACH 0.000 0.00

35.00000 0.000 0.00

612-00003  
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PCN: 15950-BID    ESTIMATE RUN 03/19/2009

PROJECT: NH1601-058                    ESTIMATE NO: 0003 09:38:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 SIGN PANEL (CLASS II) 84.000 0.000

SF  0.000 0.00

17.00000 0.000 0.00

614-00012  
 

0300 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 84.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

614-01585  
 

0305 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 7.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

614-01588  
 

0310 RUMBLE STRIP (GRINDING) 22,690.000 0.000

LF  0.000 0.00

0.40000 0.000 0.00

614-80387  
 

0315 *CONSTRUCTION SURVEYING 1.000 0.350

L S 0.000 0.00

55,000.00000 0.350 19,250.00

625-00000  
 

0320 MOBILIZATION 1.000 0.195

L S 0.194 81,480.00

420,000.00000 0.389 163,380.00

626-00000  
 

0325 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.150 1,350.00

9,000.00000 0.400 3,600.00

626-01000  
 

0330 EPOXY PAVEMENT MARKING 106.000 0.000

GAL 0.000 0.00

120.00000 0.000 0.00

627-00005  
 

0335 PAVEMENT MARKING PAINT (WATERBORNE) 317.000 0.000

GAL 0.000 0.00

50.00000 0.000 0.00

627-00011  
 

0340 PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) (TYPE
I) 

126.000 0.000

SF  0.000 0.00

15.00000 0.000 0.00

627-30324  
 

0345 *FLAGGING 5,500.000 314.500

HOUR 214.500 5,791.50

27.00000 529.000 14,283.00

630-00000  
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PCN: 15950-BID    ESTIMATE RUN 03/19/2009

PROJECT: NH1601-058                    ESTIMATE NO: 0003 09:38:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 *TRAFFIC CONTROL INSPECTION 78.000 15.000

DAY 27.000 2,430.00

90.00000 42.000 3,780.00

630-00007  
 

0355 *TRAFFIC CONTROL MANAGEMENT 130.000 27.000

DAY 13.000 7,540.00

580.00000 40.000 23,200.00

630-00012  
 

0360 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 30.000 5.000

EACH 0.000 0.00

35.00000 5.000 175.00

630-80341  
 

0365 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 86.000 13.000

EACH 6.000 360.00

60.00000 19.000 1,140.00

630-80342  
 

0370 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 0.000

SF  0.000 0.00

18.00000 0.000 0.00

630-80344  
 

0375 *VERTICAL PANEL 150.000 0.000

EACH 0.000 0.00

19.00000 0.000 0.00

630-80350  
 

0380 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 0.000 0.00

7,000.00000 0.000 0.00

630-80355  
 

0385 *DRUM CHANNELIZING DEVICE 250.000 2.500

EACH 0.000 0.00

12.00000 2.500 30.00

630-80360  
 

0390 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

630-80363  
 

0395 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

630-80364  
 

0400 *TRAFFIC CONE 300.000 40.000

EACH 0.000 0.00

6.00000 40.000 240.00

630-80380  
 



CONTID: C15950         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 15950-BID    ESTIMATE RUN 03/19/2009

PROJECT: NH1601-058                    ESTIMATE NO: 0003 09:38:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

2,000.00000 0.000 0.00

630-80510  
 

0410 F/A MINOR CONTRACT REVISIONS 205,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0415 F/A PARTNERING 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0420 F/A FUEL COST ADJUSTMENT 100,000.000 -1,532.300

F A -3,761.210 -3,761.21

1.00000 -5,293.510 -5,293.51

700-70016  
 

0425 F/A ROADWAY SMOOTHNESS INCENTIVE 31,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0430 F/A ASPHALT CEMENT COST ADJUSTMENT (ASPHALT SEPARATE) 162,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0435 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 917.600 917.60

1.00000 917.600 917.60

700-70022  
 

0440 F/A ON-THE-JOB TRAINEE 1,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0445 F/A QUALITY INCENTIVE PAYMENT 155,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0450 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0455 F/A EMPLOYMENT RIGHTS FEE 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
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PCN: 15950-BID    ESTIMATE RUN 03/19/2009

PROJECT: NH1601-058                    ESTIMATE NO: 0003 09:38:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 F/A ENVIRONMENTAL SURVEY 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0465 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0495 SEEDING (NATIVE) CO 3 - REVISED SEED MIX 24.000 0.000

ACRE 0.000 0.00

1,142.50000 0.000 0.00

212-00006  
 

0500 EROSION CONTROL LIQUIDATED DAMAGES 0.000 0.000

DAY 0.000 0.00

500.00000 0.000 0.00

900-00030  
 

CAT 0200 $156,057.89 450,192.09CURRENT AMT 4,398,761.90 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0470 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00002  
 

0475 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00012  
 

0480 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

4,000.00000 1.000 4,000.00

620-00020  
 

CAT 0400 $0.00 44,000.00CURRENT AMT 44,000.00 $$

PROJECT TOTAL 156,057.89 $ 494,192.09CURRENT AMT 4,442,761.90 $$


